SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:56PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 034 Const Calendar Day: 203 Date: 30-Mar-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  04:30 pm Break: Over Time: 01:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 15-Apr-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General Comments
[]
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid Item: 056 X-L03-CBM.056 E-W Line Cross Over Lift 03 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM STANLEY DALIE 8.00 0.00 0.00 8.00 D
Ironworker APP MATTHEW COCHRAN 8.00 0.00 0.00 8.00 D
Ironworker JNM JERRY KUBALA 8.00 0.00 0.00 8.00 D
Ironworker APP CHRISTOPHER BISKNER 8.00 0.00 0.00 8.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Jim Ga 8.00 0.00 0.00 8.00 D
Ironworker APP TODD JACKSON 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM ENRIQUE ROBLES 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM AARON KENT 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Work description. 056  X-LO3-CBM.056
[
1- Folding Shear Leg’s main cables and tying them to main spread beam,
2- Attaching spread beam to Shear leg’s intermediate single hook.
3- Moving Shear Leg forward to the position to be hooked to strand jack’s frame.
4— Hooking third tier of gantry (strand Jacks frame) to Shear Leg spread beam.
5 - Detaching strand jacks frame from second tier frame ( sliding frame) by removal of connection pins
and bolts.
6— Picking strand jacks frame and moving Shear Leg back to its original location.
7- Positioning barge designated for strand jacks frame in front of Shear Leg and loading strand jacks
frame on it.
8- Removing the strand jacks barge and moving Shear Leg forward again to pick the second tier
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(sliding frame) of gantry beam.

9- Hooking shear Leg to gantry’s Sliding frame and detaching the sliding frame and pushing rams.
10- Releasing the sliding brackets and lifting the second tier gantry beam ..

11- Moving the Shear Leg to it original location and positioning strand jack barge and loading sliding
frame on it.
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